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1. Meeting held on August 16 with project manager.

2. Project being held up by Alberici due to labor contract situation
not being resolved in area.

3. CED to begin exploratory digging on August 20, 1984, south of BBV
warehouse.

4. This will be undertaken by the construction engineer because of the
need to install isolation valves on fire water system and to locate
a tie in spot and line in the path of project.

5. Dewatering puaps in place at wells 1, 2, 3, and 4 but not being run
at this tiae.

Tom Carrico
Operations Foreman-y
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